

Action	Date
NOFO released by HUD	July 5 th , 2023
CoC Board meeting to review policy, materials, and process recommended by committee	August 4 th , 2023
CoC Board approves policy, materials, final scorecards, and process recommended by committee.	By 3:00 pm ET August 7 th , 2023
2023 Toledo Lucas CoC NOFO Competition Policy, process, timeline, review applications, scoring criteria, addenda, and other competition materials released	August 7 th , 2023
Notice of Intent for new projects due at 5:00pm	August 10 th , 2023
Informational webinars for applicants (mandatory for new applicants)	August 15 th & 17 th , 2023
Review and scoring process training for CoC Citizens Review Committee	August 18 th , 2023
Draft applications for all projects are due at 5:00 pm in e-snaps (MUST be at least 30 days before HUD NOFA deadline)	August 25 th , 2023
All project applications and updated certifications must be entered into E-SNAPS by 5:00 pm	September 1 st 2023
Applications out to Citizen Review Committee	September 1 st 2023
Citizen Review Committee scores due	September 8 th , 2023
Citizen Review Committee meets to review, score, and rank all applications	September 11 th , 2023
TLCHB will compile scores and create a final ranking to be approved by the Home For Everyone Board.	September 11 th , 2023
Home for Everyone Board meeting to approve final ranking	September 12 th , 2023
Applicants notified of placement in scoring and ranking for CoC application OR rejection from CoC application (MUST be at least 15 days before HUD NOFA deadline)	September 13 th , 2023
E-snaps feedback provided to applicants	No later than September 18 th , 2023
Final project applications due in e-snaps by 5:00pm	September 22 nd , 2023
Estimated public posting of CoC application (MUST be at least 2 days before HUD NOFA deadline)	September 25 th , 2023
Estimated CoC application submission to HUD	September 27 th , 2023